CRONOGRAMA FiSICO-FINANCEIRO

OBRA : PROJETO MAOS DADAS - CONSTRUGAO DE QUADRA ESCOLAR - E.E PROFESSORA IRMA CARVALHO SRE:PATROCINIO
MUNICIPIO : PATROCINIO - MINAS GERAIS ENDERECO:Avenida Brasil, 1150. - Bairro Serra Negra. - Patrocinio. - Minas Gerais.
PRAZO PARA EXECUGAO: 4 MESES
R 19 MES 29 MES 3° MES 4° MES 59 MES 6° MES
ITEM DESCRICAO VALOR VALOR + BDI % INC. TOTAL
% VALOR % VALOR % VALOR % VALOR % VALOR % VALOR
1 INSTALAGAO DOS SERVICOS DE ENGENHARIA 36,450.18 44,658.76 6.62% 100.00%| 44,658.76 0.00 0.00 0.00 0.00 0.00 44,658.76
2 DEMOLICOES E REMOGCOES 2,997.74 3,672.83 0.54% 100.00% 3,672.83 0.00 0.00 0.00 0.00 0.00 3,672.83
3 TRABALHOS EM TERRA 8,098.81 9,922.67 1.47% 100.00% 9,922.67 0.00 0.00 0.00 0.00 0.00 9,922.67
4 SONDAGEM, FUNDAGOES, MUROS E CONTENGOES 62,081.62 76,062.41 11.27% 100.00%| 76,062.41 0.00 0.00 0.00 0.00 0.00 76,062.41
5 SUPERESTRUTURA 16,510.91 20,229.17 3.00% 0.00 100.00%| 20,229.17 0.00 0.00 0.00 0.00 20,229.17
6 ALVENARIA 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
7 COBERTURA E FORRO 103,182.43 126,419.11 18.74% 0.00 0.00 25.00%| 31,604.78 75.00%| 94,814.34 0.00 0.00 126,419.11
8 INSTALAGOES HIDRAULICAS 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
9 INSTALACOES SANITARIAS 977.34 1,197.44 0.18% 0.00 0.00 0.00 100.00% 1,197.44 0.00 0.00 1,197.44
10 INSTALAGAO ELETRICA 27,664.10 33,894.06 5.02% 0.00 0.00 0.00 100.00%| 33,894.06 0.00 0.00 33,894.06
11 ESQUADRIAS DE MADEIRA 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
12 ESQUADRIAS METALICAS 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
13 FERRAGENS 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
14 REVESTIMENTO 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
15 PISOS E RODAPES 756.62 927.01 0.14% 0.00 0.00 0.00 100.00% 927.01 0.00 0.00 927.01
16 VIDROS 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
17 PINTURA 20,374.30 24,962.60 3.70% 0.00 0.00 0.00 100.00%| 24,962.60 0.00 0.00 24,962.60
18 BANCADAS, PRATELEIRAS E DIVISORIAS 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
19 DIVERSOS 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
20 QUADRA 268,280.34 328,697.07 48.72% 15.00%| 49,304.56 45.00%| 147,913.68 40.00%| 131,478.83 0.00 0.00 0.00 328,697.07
21 FOSSAS, FILTROS, CAIXAS E SUMIDOUROS 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
22 LIMPEZA 3,306.76 4,051.44 0.60% 0.00 0.00 0.00 100.00%| 4,051.44 0.00 0.00 4,051.44
23 DETECCAO, COMBATE E PREVENGAO A INCENDIO 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TOTAL MENSAL 27.22%| 183,621.22 24.92% 168,142.85 | 24.17% 163,083.61 23.69% 159,846.87 0.00% 0.00 0.00% 0.00 674,694.55
TOTAL ACUMULADO 550,681.15 674,694.55 100.00% 27.22%| 183,621.22 52.14%| 351,764.07 76.31%| 514,847.67 100.00%| 674,694.55 100.00%| 674,694.55 100.00%| 674,694.55 674,694.55
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