CRONOGRAMA FISICO-FINANCEIRO

Escola Professora Irma Carvalho

SRE:PATROCINIO

MUNICIPIO : PATROCINIO - MINAS GERAIS

ENDERECO: Avenida Rufina Alvina de Jesus, com Rua Alemanha. - Bairro Serra Negra. - Patrocir

Minas Gerais.

PRAZO PARA EXECUGAO : 2 MESES

REFORMA : PROJETO MAOS DADAS - MANUTENGAO PREDIAL

ITEM DESCRICAO VALOR VALOR + BDI % INC. 1T MES 2MES 3 MES AMES STMES GMES TOTAL
% VALOR % VALOR % VALOR % VALOR % VALOR % VALOR
1 INSTALAGAO DOS SERVICOS DE ENGENHARIA 7,843.92 9,610.37 3.18% 100.00% 9,610.37 0.00 0.00 0.00 0.00 0.00 9,610.37
2 DEMOLICOES E REMOCOES 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
3  TRABALHOS EM TERRA 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
4 SONDAGEM, FUNDAGOES, MUROS E CONTENGOES 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
5 SUPERESTRUTURA 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
6 ALVENARIA 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
7 COBERTURA E FORRO 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
8 INSTALAGOES HIDRAULICAS 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
9 INSTALAGOES SANITARIAS 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
10 INSTALAGAO ELETRICA 72,800.83 89,195.58 29.53% 100.00% 89,195.58 0.00 0.00 0.00 0.00 0.00 89,195.58
11 ESQUADRIAS DE MADEIRA 11,956.98 14,649.69 4.85% 100.00% 14,649.69 0.00 0.00 0.00 0.00 0.00 14,649.69
12 ESQUADRIAS METALICAS 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
13 [FERRAGENS 167144 3,047.85 0.68% 0.00 100.00%| _2,047.85 0.00 0.00 0.00 0.00 2,047.85
1 0.00% 0.00 0.00 0.00 0.00 0.00 0.00
15 [PISOS £ RODAPES 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
16 [viRos 2:842.20 348226 T15% 0.00 100.00%| _ 3482.26 0.00 0.00 0.00 0.00 348226
17 [PINTURA 90458.72 11083003 | 36.69% 0.00 100.00%| 11083003 0.00 0.00 0.00 0.00 110,830.03
18 [BANCADAS, PRATELEIRAS E DIVISORIAS 52,093.01 ©3,824.35 2113% 50.00%| 3191218 | s000%| 3191218 0.00 0.00 0.00 0.00 ©3,824.35
15 [DIvERsOS 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
30 [quAdRA 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
31__[FOSSAS, FILTROS, CAIXAS £ SUMIDOUROS 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
22 [umpeza 687714 842587 279% 0.00 100.00%| 842587 0.00 0.00 0.00 0.00 542587
33| DETECCAD, COMBATE E PREVENGAO AINCENDIO 0.00% 0.00 0.00 0.00 0.00 0.00 0.00
TOTAL MENSAL 48.12%| 145,367.82 51.88% 156,698.19 0.00% 0.00 0.00% 0.00 0.00% 0.00 0.00% 0.00 302,066.01
TOTAL ACUMULADO 246,544.25 302,066.01 100.00% 48.12%| 145,367.82 100.00% 302,066.01 100.00% | 302,066.01 100.00% | 302,066.01 100.00% 302,066.01 100.00%| 302,066.01 302,066.01
TOCAL/ TNIo / 12/05/22

RESPONSAVEL TECNICO: TIAGO SAMUEL TEIXEIRA

TIAGO SAMUEL Assinado de forma digtal

332639

por TIAGO SAMUEL

TEIXEIRA:01656 TEIXERA01656332639

Dados: 2023.05.12
09:27:06-03'00"

REPRESENTANTE LEGAL:
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